


PHASE I: SPACE PLANNING



Community of Christ
Calgary Congregation



FEASIBILITY STUDY PROCESS STEPS AND MILESTONES



Community of Christ
Calgary Congregation

Process Oversight by Facility Planning Team

Feasibility Study Steps:

| | |
|--|--------------|
| Approval by Congregation for feasibility study | March 18 |
| Approval by World Church as mission imperative | April 10 |
| Identify facility model options | April 30 |
| Align options with space planning survey | May 15 |
| Identify professional consultants | May 31 |
| Identify possible sites | June 30 |
| Provide assessments of site options | July 31 |
| Prepare financial modeling | August 31 |
| Risk assessment to test assumptions | September 30 |
| Finalize report and recommendation | October 15 |

Design
Concept

Congregation
Consideration

Process Flow Managed by Facility Planning Team