

---

# STEP 4: FEASIBILITY STUDY

LAST UPDATED: JUNE 2018



Community of Christ


Calgary Congregation

Facility Planning Team

# PHASE I: SPACE PLANNING



Community of Christ  
Calgary Congregation



# FEASIBILITY STUDY PROCESS STEPS AND MILESTONES



Community of Christ  
Calgary Congregation

## Process Oversight by Facility Planning Team

### Feasibility Study Steps:

Approval by Congregation for feasibility study	March 18
Approval by World Church as mission imperative	April 10
Identify facility model options	April 30
Align options with space planning survey	May 15
Identify professional consultants	May 31
Identify possible sites	June 30
Provide assessments of site options	July 31
Prepare financial modeling	August 31
Risk assessment to test assumptions	September 30
Finalize report and recommendation	October 15

Design  
Concept


Congregation  
Consideration

## Process Flow Managed by Facility Planning Team

# PHASE 2: CONSTRUCTION



Community of Christ  
Calgary Congregation



# PHASE 3: COMMISSIONING



Community of Christ  
Calgary Congregation

Implement Commissioning  
Projects

Grand Opening

Establish Occupancy Date

